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CIC #: 99EPA SUPERFUND
Billed Date: 02-Oct-2009
Customer Order Number DW9694216601

D.O. Voucher No.

Billed Office (Mail To):

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M S 002
ATTN JEFF MARSALA

26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702

BU. Voucher No.

@ Vel o2z~ SoIls$

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

Paid By Check No.

20-Sep-2009 Thru 02-Oct-2009

‘Bill No.

«28022896

Partial # 13

Billed Accounting Classification

6820 X 8145.0000 2008 00 0000 012166 2500 00000 68010727

Line Item Moa

1 INHOUSE - OTHER RESOURCES
1 REIMBURSABLE - INSIDE CORPS

Pt

$49,058.31

Descripti&n

SUPERFUND M&S
WORK PERFORMED BY OTHER COE EST
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$3,000,000.00

Total Billed Amount: $936,994.59 I certify that the above articles we
Prev Billed Amount: $887,936.28
Current Billed Amount $49,058.31
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

Authorized Administrative or Certifying Officer

212

Payment Due Date: 01- Nov- 2009

Less Partial Amount Paid:
Pay This Amount:

Page 1of 1
:1‘***t***’Aéc*o:lr;tstafkﬂ!**’ﬁ**t:
: FYBO FYBO *
Coliection Vou. No. * 8000224942 4 -
Billing Office (Send Remittance To):
USACE FINANCE CENTER
E3 NEW YORK DISTRICT
5722 INTEGRITY DRIVE
MILLINGTON TN 38054-5005
Billing Accounting Classification
96 NAX 3122.0000 E3 08 2421 868 012166 96303 $49,058.31
Eaid No Amount
$961.93
$48,096.38
Subtotal: $49,058.31
Total Billed Amount: $49,058.31

0.00
~ $49,058.31
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CERTIFICATE OF OFFICE BILLED

re received and accepted or the services performed as stated and

should be charged to the appropnatlon(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and shouid be paid as indicated.
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CIC #: PE® VOUCHER FOR TRANSFERS : LI I A ;\écsﬂr;ts: 6f' Eh ek :
Billed Date: 20-Sep-2009 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . .
Customer Order Number DW9684215601 Mission Assignment No: . :
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D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Coliection Vou. No. * »
58022720 : :

Partial # 12 O1-Sep-2009Thru20.Sep.2009 R R R E

Billed Office (Mail To):
ENVIRONMENTAL PROTECTION AGENCY

Billing Office (Send Remittance To):
USACE FINANCE CENTER

E3 NEW YORK DISTRICT

FINANCIAL MANAGEMENT CENTER M S 002
ATTN JEFF MARSALA

26 W MARTIN LUTER KING DRIVE
CINCINATT! OH 45268-7702

N1 A

5722 INTEGRITY DRIVE

6 MWD

. Billed Accounting Classification” =~

6820X 8145.0000 2008 00 0000 012166 2500 00000 68010727

SUPERFUND M&

Linoltem == . Mea e e
1 INHOUSE - OTHER RESOURCES
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 REIMBURSABLE - INSIDE CORPS
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LABOR

QL GVt B Payjyy, yTIMILLINGTON Tn 38054-5005

DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSsTs

WORK PERFORMED BY OTHER COE EST

Billing Accounting Classification

96 NAX  3122.0000 E3 08 2421 868 012166

$146,680.31 96303 $146,680.31

$41,607.
$13,759.51
$6,208.57
$33,559.92
$61,544.77
Subtotal: $146,680.31
Total Billed Amount: $146,680.31
Less Partial Amount Paid: $0.00
Payment Due Date: 20- Oct- 2009 Pay This Amount: $146,680.31
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Funds Authorized: $3,000,000.00
Total Billed Amount: $887,936.28
Prev Billed Amount: $741,255.97
Current Billed Amount $146,680.31
Total Flux Billed: $0.00
Prev Flux Billed:; $0.00 Date:
Current Flux Billed: $0.00

| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
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CERTIFICATE OF OFFICE BILLED

payment requested is approved and should be paid as indicated.

_

Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080
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cuortl.2.1.37 621 Page: 1
TRANSACTION LISTING Date: 12-NOV-2009

NEW YORK DISTRICT

AMSCO CODE: 012166 ACCOUNTING PERIOD: 09-2009

Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind Total
02-SEP-2009 W16ROE83366152 SFMSFEE $6,108.40
09-SEP-2009 W16ROEB3366152 SFMSFEE $392.37
14-8SEP-2009 W16ROE83366152 SFMSFEE $17.43
15-SEP-2009 W16ROE83366152 SFMSFEE $492.14
16-SEP-2009 W16ROE83366152 SFMSFEE $15.74
17-SEP-2009 W16ROE83366152 SFMSFEE $34,581.46
20-SEP-2009 W16ROE83366152 SFMSFEE $961.93
21-SEP-2009 W16ROE83366152 SFMSFEE $-0.01
22-SEP-2009 W16ROE83366152 SFMSFEE $0.01
23-SEP-2009 W16ROE83366152 SFMSFEE $-0.01
24-SEP-2009 W16ROE83366152 SFMSFEE $0.01
25-8SEP-2009 W16ROE83366152 SFMSFEE $-0.01
26-SEP-2009 W16ROEB3366152 SFMSFEE $0.01
27-SEP-2009 W16ROEB83366152 SFMSFEE $-0.01
28-SEP-2009 W16ROE83366152 SFMSFEE $0.01
29-SEP-2009 W16ROE83366152 SFMSFEE $-0.01
30-SEP-2009 W16ROE83366152 SFMSFEE $0.01
SUBTOTAL COST: $42,569.47

INHOUSE - LABOR

Transaction Date Charge Code Work Date Emp ID FOA Hours Type Labor $ G&A § Indirect § Total

08-SEP-2009 0E15D9 31-AUG-2009 NEJAP4500 8 RG $549.57 $101.67 $225.32 $876.56
05-SEP-2009 OE15ES 11-SEP-2009 URBAE6275 3 RG $296.06 $54.77 $121.38 $472.21
09-SEP-2009 QE155C 01-SEP-2009 CIMAT7213 2 RG $141.12 $26.11 $57.86 $225.0%
09-SEP-2009 QE155C 31-AUG-2009 GAJDR5607 2 RG $172.25 $31.87 $70.62 $274.74
09-SEP-2009 0FC173 11-SEP-2009 E00009210 16 RG $817.88 $151.31 $335.33 $1,304.52
09-SEP-2009 0E15D9 11-SEP-2009 NEJAP4500 16 0s $773.36 $143.07 $317.08 $1,233.51
09-8SEP-2009 0E155C 08-SEP-2009 LABEC3482 2 RG $144.83 $26.79 $59.38 $231.00
09-SEP-2009 0E15D9 11-SEP-2009% KOLBN9370 2 0os $128.81 $23.83 $52.81 $205.45
09-SEP-2009 QE15D9 31-AUG-2009 NEJAP4500 2 0os $96.67 $17.88 $39.63 $154.18
09-SEP-2009 O0E15D9 11-SEP-2009 KOLBN9370 11 RG $1,006.93 $186.28 $412.84 $1,606.05
09-SEP-2009 0E15F2 31-AUG-2009 SAIDS4570 9 RG $635.07 $117.49 $260.38 $1,012.94
09-SEP-2009 QE15D9 04-SEP-2009 HWEER2054 8 RG $519.96 $96.19 $213.18 $829.33
09-SEP-2009 OE15D9 31-AUG-2009 HWEER20S4 8 RG $519.96 $96.19 $213.18 $829.33
09-SEP-2009 O0E15D9 07-SEP-2009 HWEER2054 8 HG $339.84 $62.87 $139.33 $542.04
09-SEP-2009 0E15ES 11-SEP-2009 URBAE6275 7 CE $641.45 $118.67 $262.99 $1,023.11
09-SEP-2009 0E155C 10-SEP-2009 GAJDR5607 13 RG $1,119.61 $207.13 $459.04 $1,785.78
09-SEP-2009 OE15D9 11-SEP-2009 NEJAP4500 64 RG $4,396.62 $813.37 $1,802.61 $7,012.60
14-SEP-2009 OE15D9 07-SEP-2009 HWEER2054 -8 HG $ -339.84 $-62.87 $ -139.33 $ -542.04
14-SEP-2009 0E15D9 12-SEP-2009 NEJAP4500 8 os $386.68 $71.54 $158.54 $616.7¢6
14-SEP-2009 OE15E1 15-SEP-2009% CAMIME900 16 RG $499.64 $92.43 $204.85 $796.92
15-SEP-2009 0E155C 17-SEP-2009 CIMAT7213 1 RG $70.57 $13.06 $28.93 $112.56
15-SEP-2009 OE15ES 24-SEP-2009 URBAE6275 7 CE $690.80 $127.80 $283.23 $1,101.83
15-SEP-2009 OE15D9 25-SEP-2009 KOLBN9370 6 08 $386.44 $71.49 $158.44 $616.37
15-SEP-2009 QE1SF2 14-SEP-2009 SAIDS4570 3 RG $211.69 $39.16 $86.79 $337.64
15-SEP-2009 OE15D9 21-SEP-2009 KOLBN9370 2 CE $183.08 $33.87 $75.06 $292.01
15-SEP-2009 0E155C 17-SEP-200% LABEC3482 2 RG $144.83 $26.79 $59.38 $231.00




cuortl.2.1.37 621 Page: 2
TRANSACTION LISTING Date: 12-NOV-2009
NEW YORK DISTRICT

AMSCO CODE: 012166 ACCOUNTING PERIOD: 09-2009
15-SEP-2005 O0FC173 25-SEP-2009 EQ0009210 16 RG $817.88 $151.31 $335.33 $1,304.52
15-SEP-2009 OE15D9 25-SEP-2009 KOLBN9370 16 RG $1,464.64 $270.96 $600.50 $2,336.10
15-SEP-2009 0E15D9 25-SEP-2009 HWEER2054 32 RG $2,079.82 $384.77 $852.73 $3,317.32
15-SEP-2009 0B155C 25-SEP-2009 GAJDR5607 27 RG $2,325.34 $430.19 $953.39 $3,708.92
15-SEP-2009 QE15D9 25-SEP-2009 NEJAP4500 22 0s $1,063.37 $196.72 $435.98 $1,696.07
15~SEP-2009 OE15D% 25-SEP-2009 NEJAP4500 80 RG $5,495.76 $1,016.72 $2,253.26 $8,765.74
15-SEP-2009 OE15E5 24-SEP-2009 URBAE6275 5 RG $493.43 $91.28 $202.31 $787.02
16-SEP-2009 OE15E5 30-SEP-2009 URBAE6275 2 RG $197.37 $36.51 $80.92 $314.80
16-SEP-2009 OE15ES 30-SEP-2009 URBAE6275 3 CE $296.06 $54.77 $121.38 $472.21
17-SEP-2009 0E15D9 28-SEP-2009 HWEER2054 8 RG $519.96 $96.19 $213.18 $829.33
17-SEP-2009 OE15D9 30-SEP-2009 NEJAP4500 6 0s $297.89 $55.11 $122.13 $475.13
17-SEP-2009 OE15D9 30-SEP-2009 KOLBN9370 3 0s $193.22 $35.75 $79.22 $308.19
17-SEP-2009 OE15D9 30-SEP-2009 NEJAP4500 24 RG $1,693.52 $313.30 $694.34 $2,701.16
17-SEP-2009 0E155C 30-SEP-2009 GAJDR5607 11 RG $947.36 $175.26 $388.42 $1,511.04
17-SEP-2009 OE15E1 29-SEP-2009 CAMIM6300 i6 RG $499.64 $92.43 $204.85 $796.92
17-SEP-2009 QE15D9 30-SEP-2009 KOLBNS370 7 RG $640.78 $118.54 $262.72 $1,022.04
SUBTOTAL CO $33,559.92 $6,208.57 $13,759.51 $53,528.00

REIMBURSABLE - INSIDE CORPS

Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind Total
02-SEP-2009 W16ROE82882646 W16ROE82882646 NA 2 WKBOTHCOE $23,800.04
02-SEP-2009 W16ROE82882646 W16ROES2882646 NA 1 WKBOTHCOE $27,744.73
20-SEP-2009 W16ROE82882646 W16ROEB2882646 Na 1 WKBOTHCOE $21,731.84
20-SEP-2009 W16ROE82882646 W16ROE82882646 NA 2 WKBOTHCOE $26,364.54
SUBTOTAL COST: $99,641.15
TOTAL COST: $195,738.62
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ARRA

| Cornell OU2 - Soils

Site:
IA Number; DW96942166
TA Award Date: 05/01/2009
IA Expiration Date: 12/30/2012
Reporting Period: From: 01 September 09 | To: 30 September 09
Summary of USACE In-House Work Performed
USACE Reimbursable e Corps awarded ARRA funded contract modification for LTTD on

In-house work
reimbursed with the

August 09 for $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O.
#11, Line Item 1101 to Sevenson Environmental Services, Inc. Corps provided

Superfund oversight and monitoring of the Remedial Action Contractor Sevenson

Appropriation (TAS: | Environmental Services, Inc. and its Low Temperature Thermal Desorption

68 20X 8145) (LTTD) contractor Maxymillian Technologies as per the EPA Remedial Project
Manager to ensure compliance with all contract requirements. The USACE
provided weekly updates and meetings on the site to discuss construction
progress, problems, and any other pertinent issues.

USACE Reimbursable ' '

In-house work

reimbursed with the

ARRA Appropriation
TAS: 68 9/0 8195)

N/A

Summary of USACE Contractor Work Performed

USACE Direct

Contractor work

funded with the N/A

Superfund

Appropriation (TAS:

68 20X 8145)

USACE Direct ® Corps awarded ARRA funded contract modification for LTTD on 26 August
Contractor work 09 for $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line
funded with the Item 1101 to Sevenson Environmental Services, Inc.. Sevenson’s Low

ARRA Appropriation | Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.

(TAS: 68 9/0 8195)

In September ARRA funding funded the excavation and handling of
contaminated materials within excavation limits; the mobilization, start-up and
operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering
Services supporting the obtainment of necessary permits for operation of the
LTTD unit and conducting monitoring of the LTTD unit.




Expenditure Tables:

01 September 09 — 30 September 09

USACE In-House Expenditures

. Previous Cum Remaining
TAS DCN Funded Current Bill Billed Funding
68 20X 8145 $3,000,000 $195,738.62 $741,225.62 $2,063,005.41
68 9/0 8195 $0 $0 $0 $0
Available Previous Cum. Current Total Invoiced | Remaining To
TAS DCN Funded Awarded Funding Invoiced - Invoiced Invoice
Non-ARRA Payment # 12
68 20X 8145 $38,000,000 $14,000,000 $24,000,000 $1,869,874.15 $372,320.11 $2,242,194.26 | $11,757,805.74
ARRA ' Payment # 11
68 9/0 8195 HE0158 $30,000,000 $6,000,000 $24,000,000 $1,721,428.94 $705,273.73 $2,426.702.67 $3,573,297.33




Progress Report for
EPA Region Il

Cornell (OU2) Superfund Site Phase: Project Site
Site: South Plainfield, NJ OU2-Soils |  P: 908-769-1601
IAG Number: DW96942166-01-0
Bill No. : 58022896 IAG Award Date: 26 September 2008
IAG Expiration Date: 31 December 2012
From: To: EPA RPM: USACE TM:
Reporting Piet, Ken M
Period: ietro en Maas
01 September 09 30 September 09 Mannino 816-389-3709
212-637-4395
Work March 09 - Sevenson issued a notice to proceed to their LTTD subcontractor, Maxymillian
Performed for preparation of plans, permit equivalency documents and procurement related to the

LTTD unit.
March 09 — Sevenson contractor H W Alward commenced installation of new sewer and
water connections to the site.

Apr 09 — Malcolm Pirnie Archaeologist commenced observation and documentation of
potentially historically significant remnants of structures and materials within the excavation
areas.

Apr 09 — Sevenson commenced excavation of contaminated soil at project site.

Apr 09 — Sevenson completed sampling along perimeter of the side by the railroad property.
May 09 - Contractor completed switch to 100% renewable energy sources for site power
through the local utility (PSE&G).

May 09 - Draft preliminary equivalency was submitted by Sevenson to USEPA, USACE and
Malcolm Pirnie for comment.

May 09 - Comments were provided by USEPA. USACE and MP with regard to the LTTD
permit equivalency application.

May 09 - Sevenson submitted to USACE KCD and NYD a draft ATP to obligate recovery
money into the contract for review.

June 09 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian
Technologies, Inc. and ENSR submitted an equivalency permit application to the
NJDEP.

June 09 - Sevenson commenced clearing operations along the southern and
southwestern portions of the site.

June 09 - Verizon and PSE&G completed relocation of utilities including fiber optics and
removal of excess utility poles at the site.

July 09 — Borough of South Plainfield issued temporary building permit for the
Sevenson LTTD stockpile area building.

July 09 — USEPA, USACE, Sevenson and local agencies conducted a meeting to
review permit equivalency applications for the subject site.

July 09 — Sevenson continued sampling at grids to determine boundary of excavation
limits.

July 09 — Sevenson'’s subcontractor Maxymillian unloaded the material for construction
of a temporary building for the LTTD unit.

July 09 — Sevenson completed the initial clearing of vegetation and
stockpiled the same on site for future chipping at a later date.

10F5




Progress Report for
EPA Region |l

August 09 — Sevenson’s Low Thermal Desorption unit subcontractor Maxymillian
Technologies, Inc. commenced mobilization of plant equipment to the site.

August 09 — Sevenson Environmental Services, Inc (Sevenson) the prime contractor,
performed backfilling and associated compaction in certain grids along the northern
portion of the site,

August 09 - Maxymillian Technologies, Inc. placed staging material for their building
construction, placed the footing for their treatment plant, and stockpiled staging area
buildings,

August 09 — Middlesex County Utility Authority submitted a permit for the operation and
discharge from a proposed Sevenson Water Treatment Building.

August 09 — Maxymillian received a Permit Equivalency permit for their LTTD unit from
the NJDEP.

August 09 — Maxymillian commenced the mobifization and assembly of major
components of their LTTD unit.

September 09 — Sevenson compieted the installation of a temporary building/tent
structure for their stockpile staging area building.

September 09 — Maxymillian’s subcontractor DC Steel commenced the installation of a
LTTD stockpile and Water Treatment Building.

September 09 — A Public Information meeting was held at the Borough of South
Plainfield to discuss the commencement of the LTTD operation.

20F5




Progress Report for
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USACE e Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for
Contractor $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line Item 1101 to Sevenson
work funded Environmental Services, Inc.. Sevenson’s Low Temperature Thermal Desorption (LTTD) contractor
. Maxymillian Technologies. In September ARRA funding funded the excavation and handling
with the of contaminated materials within excavation limits; the mobilization, start-up and operation
ARRA of a Low Temperature Thermal Desorption (LTTD) unit; Engineering Services supporting
Appropriation | the obtainment of necessary permits for operation of the LTTD unit and conducting
(TAS: 68 9/0 monitoring of the LTTD unit.
8195)
Meetings » Daily Safety Meetings and Weekly Progress/Cost Tracking Meetings
L ]
Key s Award Date: 31 October 2008
' Milestones e NTP Date: 31 October 2008
Completed * Pre-Construction Conference: 12 November 2008
* Pre-Work Conference: 10 December 2008
¢ Pre-Construction Safety Conference: 4 March 2009
e ARRA Award: 26 August 2009
[
Projected Work
Narrative * October 09 —.Anticipate that Sevenson will commence screening of excavated material
for the LTTD unit.
» October 09 — Anticipate that Sevenson will install perimeter power to the LTTD unit.
Meetings Weekly Progress/Cost Tracking Meetings and Daily Safety Meetings
Key Construction Physically Complete: 18 Aug 11
Milestones
Forthcoming
Technical * None
Issues:
Schedule e None
Issues:
Funding: » Estimate Cost At Completion: $53,688,143.00
[ ]
MIPR to NWK' % 82882646, E&DDC, A/E (CDM) - $99,641.15 expended in September 09
Corps: M&S Fee %. 83366152 - $ 42,569.47 expended in September 09
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Progress Report for

EPA Region |l

IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 ARRA $30,000,000 $46,000,000 1 May 09
ARRA Funds
$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 June 09
Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed Funding
$3,000,000 $195,738.62 $741,225.62 $2,063,005.41
Contract
Available Previous Current Total Remaining To
Funded Awarded Funding Cu_m. Invoice Invoiced Invoice
Invoiced
$38,000,000 | $14,000,000 | $24,000,000 | $1,869,874.15 | $372,320.11 | $2,242,194.26 | $11,757,805.74
#12
$ 30,000,000 | $6,000,000 | $24,000,000 | $1,721,428.94 | $705,273.73 | $2,426.702.67 | $3,573,297.33
ARRA ’ # 11
Obligations Plan (FY09)
Contract Planned Date Actual Date Notes
W912DQ-04-D- $14,000,000 | 310ct08 | $14,000,000 | 31Oct08 Award
00023/0011/0001
W912DQ-04-D- $6,000,000 | 26 Aug09 | $6,000,000 26 Aug 09 ARRA Award
00023/0011/1101

Site History & IAG Scope of Work Summary

BACKGROUND:

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey.
During its years of operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured
electronic parts and components, including capacitors. It is reported that transformer oils were tested for an
unknown period of time during plant operations. It is alleged that during their operations, Cornell Dubilier
Electronics, Inc. dumped material contaminated with polychlorinated biphenyls (PCBs) and other hazardous
substances directly onto site soils. The site is currently known as Hamilton Industrial Park and is occupied by
an estimated 15 commercial businesses. Through the years, numerous companies have operated at the site
as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the site, and the nearest
residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:
e Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and
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Progress Report for
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contaminated soils that exceed New Jersey's Impact to Groundwater Cleanup Criteria (IGWSCC) for
contaminants other than PCBs; :

e On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal
Desorption (LTTD), followed by backfilling of excavated area with treated soils;

e Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility

for disposal, with treatment as necessary;

Installation of a multi-layer cap or hardscape;

Installation of engineering controls;

Property restoration.

Implementation of institutional controls.

All miscellaneous activities to complete the above.

ARRA funding will fund the excavation and handling of contaminated materiais within excavation limits; the
mobilization, start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering
Services supporting the obtainment of necessary permits for operation of the LTTD unit and conducting
monitoring of the LTTD unit.

Project Delivery Team

Name Responsibility
Pietro Mannino RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Alt. COR
Patrick Nejand Project Engineer COR
Ronny Hwee, P.E. Project Engineer
Kam Yin Chan Project Engineer
Ken Maas Project/Technical Manager (NWK)
Evangelos Antzoulis New York District Superfund Team
Leader
Richard Gajdek, P.E. Project Manager
Heather N. Morrow Contract Specialist (NWK)
Robert R. Nunn Contracting Officer (NWK)

Dl A \ S 0k o4

Name: Richard Gajdek, 917 790 8234 Date:
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Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942166
Invoice No. 58022896
Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $49,058.31

Project Officer Approval By: GOTTESMAN, JUSTIN
Total Invoice Amount: $49,058.31



Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 58022896
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2010 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC09338
VOUCHER DATE: 10/15/2009 VOUCHER AMT: 49,058.31
SCHD DATE: 12/08/2009 HOLDBACK AMT: 0.00
CLOSED DATE: 12/08/2009 CLOSED AMT: 49,058.31
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942166 58022896 E3 58022896 E3
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2010 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC09338
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV B0002249424 001 02Gz 49,058.31 00000264 Y
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